Open Issue Single List - TS212 EM01 20 212 PAC#212									
0000006632	2_A0	_					1		,
N° Car Type	Source	Issue Description	Responsible Party	Localisation	Status: Open/Closed	Commitment date	Actual Completion date	Rectification WorkSheet Number	Comment/ Action Required
		No Quality Snags							
		ENGINEERING SUPPORT and TESTING AND COMMISSIONING							
1	PC11	Netbox sim cards not installed. To be fitted when available	PRASA	Testing	Open	ТВА			As per DPM #81 discussions
2	PC11	Auxillary compressor cover coming loose while in locked position	Gibela	U/F	Open	TBA			As per DPM #81 discussions
3	PC11	Antiroll bar making noise	Gibela	U/F	Open	TBA			As per DPM #81 discussions
4 GEN	PC11	Loose upper panels	Gibela	Interior	Open	ТВА			As per DPM #84 discussions
5 GEN	PC11	Horn Cover not flushing	Gibela	Exterior	Open	TBA			As per DPM #84 discussions
n	ick Tom	CHARGE PEONESTS/FIELD MODIFICATIONS							
	Tompkins ³⁷⁸⁹¹	Gangway outer bellows uneven folds.	Gibela	Exterior	Open	ТВА			As per DPM #81 discussions
² Gedune 1	4, 2024 ^{R0046708}	Gangway Inner bellows connection to CBS opening.	Gibela	Interior	Open	ТВА			
		FLEET DEFECTS	_						
Gen	Fleet Defects	None							As per the revised fleet defect rectification plans
-N-D OF DELIG	,			CICNED OF THE C					
ned of Behalf of PRASA				SIGNED OF BEHALF OF Signature:	GIBELA				
Name: Nick TOM	1PKINS iect Managers Representativ	•	Name: Devendran GOVENDER The Engineers Representative						

The Project Managers Representative

Date: 18th Apr 2024

Place: Midrand

The Engineers Representative

Date: 18/04/2024

Midrand Place: