Open Issue Single List - TS214 EM01 20 214 PAC#214										
GIB0000006634_A0										
N° Ca	ar Type	Source	Issue Description	Responsible Party	Localisation	Status: Open/Closed	Commitment date	Actual Completion date	Rectification WorkSheet Number	Comment/ Action Required
			No Quality Snags							
			ENGINEERING SUPPORT and TESTING AND COMMISSIONING							
1		PC11	Netbox sim cards not installed. To be fitted when available	PRASA	Testing	Open	TBA			As per DPM #81 discussions
2		PC11	Auxillary compressor cover coming loose while in locked position	Gibela	U/F	Open	TBA			As per DPM #81 discussions
3		PC11	Antiroll bar making noise	Gibela	U/F	Open	TBA			As per DPM #81 discussions
4		PC10	Passenger door window frame screws discoloured	Gibela	Exterior	Open	TBA			As per DPM #84 discussions
5 G	EN	PC11	Loose upper panels	Gibela	Interior	Open	TBA			As per DPM #84 discussions
6 G	EN	PC11	Horn Cover not flushing	Gibela	Exterior	Open	TBA			As per DPM #84 discussions
			CHANGE REQUESTS/FIELD MODIFICATIONS							
1 G	en	CR0037891	Gangway outer bellows uneven folds.	Gibela	Exterior	Open	TBA			As per DPM #81 discussions
2 G	en	CR0046708	Gangway Inner bellows connection to CBS opening.	Gibela	Interior	Open	ТВА			
			FLEET DEFECTS							
G	en	Fleet Defects	None							As per the revised fleet defect rectification plans
G	en	Fleet Defects	None							As per the revised fleet d

SIGNED OF BEHALF OF PRAYA

Signature:

Name: Nick TOMPKINS

The Project Managers Representative

Date: 26th April 2024

Place: Dunnottar

SIGNED OF BEHALF OF GIBEL

Signature: .

Name: Devendran GOVENDER

The Engineers Representative

Date: 26/04/2024

Place: Johannesburg

